

SECRET

SAPC-9584

Copy 1 of 7

1 October 1956

DOCUMENT NO. _____

NO CHANGE IN CLASS. ☒☐ RECLASSIFIED

CLASSIFIED BY: _____ TO S C 2012

REVIEWED BY: _____

AUTH: RS 10-2

DATE: 8/1/82 REVIEWER: 064540

To: Director of Material

From: Contracting Officer

SUBJECT: Expediting Assistance Required for Contract A-101 - R-W

1. The following classified material, under Department of Navy control, is required for production of the System 4 units:

<u>Item</u>	<u>Quantity</u>	<u>Cost</u>
TN-180/APR-13	5 each	25X1
TN-181/APR-13	5 each	
(above items available from _____)		
TN-128/APR-9	5 each	
TN-129B/APR-9	5 each	
TN-130/APR-9	5 each	
TN-131/APR-9	5 each	
25X1 (above item in _____)		

25X1

2. We have previously had released, through _____, sufficient quantities of the above items to build the prototype. Above requirements are for production of the 5 production units.

25X1

25X1 3. _____ has been apprised of the need for the additional quantities and is working on the problem. This memo is primarily to keep you informed and to allow you to assist in any way possible.

25X1 4. The problem in this instance is not necessarily one of limited production but rather diversion of existing units from _____ controlled facilities to our program, since the items are classified. As soon as _____ is informed that the units are releasable he will submit his purchase orders to _____ and to the _____ needs a couple of units of each item within 2 or 3 weeks and the balance several weeks thereafter.

25X1

25X1

SECRET

SECRET

25X1

25X1

5. The initial contact on this problem was made by [redacted]
[redacted] I presume this channel
will have to be reestablished and [redacted] has agreed to make the
necessary contacts. 25X1

JP
[redacted]
Contracting Officer

25X1

25X1

SA/PC/DCI/[redacted] pf (10/1/56)

DISTRIBUTION:

Orig - Addressee

Cy 1 - [redacted] 25X1

2 -

3 - Commo

4 - Security

5 - Chrono

6 - Reading

SECRET